SOFTWARE ENGINEERING PROJECT

PRE-GAME PHASE

TEAM :
Alessia Lettieri
Alessandro Passannante
Domenico Napolitano.
Marco Panico

Initial Product Backlog

- Every member of the team has filled the role of the Product Owner
- Definition of the user stories
- Prioritization of the user stories
- Definition of Story Point
- Defining acceptance criteria
- Establishing the Definition of Done

Definition of Done

The user story implementation meets all the acceptance criteria.
Every acceptance criteria have a least a test case associate.
The unit tests were written, executed and passed.
Integration and execution of all tests.
The implementation of the user story has been peer reviewed
Documentation of the code



1 st Sprint planning and backlog

- Selection of the highest-priority and critical-priority user stories
- We estimated a velocity of 36

Sprint Backlog

Sprint Goal: -Basic Operation and Edit Rules-

Interface of GUI	0/2	3	Highest
Create Rule	0/5	3	Highest
Check Triggers	0/2	2	Highest
Define Trigger by time	0/2	2	Highest
Set Action (Play Audiofile)	0/2	2	Highest
Set Action (Show dialog)	0/2	1	Highest
Edit the Set of Rules	0/7	3	Critical
Set a Status Rule	0/3	2	Critical
Save rules	0/5	8	Critical
Set a rule if fired only once	0/4	8	Critical

Description of the software architecture

- Mvc Pattern
- JavaFX



Mockup Design



THANK YOU!