SE project – Group 19 I-Z

2nd sprint release

Our release


Trigger Selector
Hours
Minutes
Seconds
Select Directory
inserisci il nome del file
Select File
insert a threshold in bytes
Day
Day
Day
Month
Year
Select External Program
Insert status code 0 o 1
Action Selector
ShowDialog
Select Audio
Select Text File
Select Text File
Select File
Select Directory
Select External Program
Fired only once
Sleeping Period
insert sleeping days
insert sleeping hours
insert sleeping minutes
AddRule


IFTTT APP
Trigger
Action
Active
Repetition
TimeTrigger after 15:27:21
ShowDialogAction message:
true
Can only be triggered once has been fired: true
TimeTrigger after 15:27:21
ActionPlayAudio play: kimmunicator_2_secs.wav
true
Can only be triggered once has been fired: true
Save Rule
Create Rule
Delete Rule

Sprint backlog and Sprint Goal

Done Sprint DATE - DATE

Sprint Goal: -More actions and more triggers-

- Set Trigger Day — 3/3 — P 2 — AL
- Set Trigger Month — 3/3 — P 2 — AL
- Set Trigger Date — 3/3 — P 2 — AL
- Set Action Specified String — 3/3 — P 3 — AP
- Trigger Existence File — 3/3 — P 3 — AP
- Trigger Size File — 3/3 — P 3 — AP
- Set Action Copy File — 3/3 — P 2 — MP
- Set Action Move File — 3/3 — P 2 — MP
- Set Action Delete File — 3/3 — P 2 — MP
- Set Action Run External Program — 3/3 — P 13 — DN MP
- Trigger on External Program — 3/3 — P 5 — AL DN

Redefinition of some user stories

Moved completed user stories from the Trello product backlog to the Trello Done Sprint

2rd Sprint Product Backlog





New sprint backlog on Trello

Estimated story points is 44

Project burdown chart


Currently 0 points remaining
40
30
20
10
0
November 27, 2023
November 28, 2023
November 29, 2023
November 30, 2023
December 1, 2023
December 2, 2023
6:00 PM


EXTENDED BURNDOWN CHART
140
120
100
80
60
40
20
0
1 SPRINT
2 SPRINT
3 SPRINT
TOTAL STORY POINT MISSING
ESTIMATE STORY POINT
EFFECTIVE STORY POINT

Sprint review

Modification Product Backlog

Story points planned vs completed

Issues discovered implementing

Sprint retrospective

Time spent on non-essential activities or those that do not directly contribute to achieving the project's goals

Increased design activity

Communicate little and end up doing something that someone else is already doing

Time organization.

Support and help from colleagues during hardship while carrying out tasks.

Fair division of tasks to increase productivity.

Detailed work planning.

Thank you!

Alessia Lettieri
Alessandro Passannante
Domenico Napolitano
Marco Panico